

Project Name: AC-3 – NibbleAI
Report Date: 01-26-2025

					Milestone #1				Milestone #2				Milestone #3				Milestone #4					C-Day	
Phase	Tasks	Complete%	Current Status Memo	Assigned To	01/06	01/13	01/20	01/27	02/03	02/10	02/17	02/24	03/03	03/10	03/17	03/24	03/31	04/07	04/14	04/21	04/28	04/22	01/07
Requirements	Meet with stakeholder(s) SH	0%		Zeynep, Ryan, Austin	2	5	5																
	Define requirements			Zeynep, Ryan, Austin																			
	Review requirements with SH	0%		Zeynep, Ryan, Austin		2	5																
	Get sign off on requirements	0%		Zeynep, Ryan, Austin			5	10															
Project design	Define tech required *	0%		Austin				10															
	Database design	0%		Austin				5															
	UI design	0%		Zeynep, Austin		5	5	15	2	2	2	2											
	ML design	0%		Ryan			2	7	5	7													
	Develop working prototype	0%		Zeynep, Ryan, Austin									6	2	3	3							
	Test prototype	0%		Zeynep, Ryan, Austin									4	8	7	4							
Development	Review prototype design	0%		Zeynep, Ryan, Austin																			
	Rework requirements	0%		Ryan, Zeynep																			
	Document updated design	0%		Austin																2	3		
	Test product	0%		Austin													15	8	3	3	3		
Final report	Presentation preparation	0%		Ryan, Austin, Zeynep																10	5		
	Poster preparation	0%		Ryan, Austin																10	5		
	Final report submission to D2L and project owner	0%		Zeynep																			
			Total work hours	207	2	12	22	47	7	9	2	2	10	10	10	7	15	8	3	25	16	0	0

* formally define how you will develop this project including source code management

Legend	
Planned	
Delayed	
Number	Work: man hours